
Memorandum of Agreement 
For Supplemental Funding for Certain Ecosystem Actions and Support for 

Implementation of Near-Term Water Supply, Water Quality, Ecosystem, and Levee 
Actions 

 
 
 

I.  Purpose 
 

 Changes in available CALFED funding and the need to enable water supply, 
water quality, ecosystem, and levee projects to progress within a stable 
regulatory framework require a new structure that provides regulatory and 
funding assurances for the actions described herein.  The foundation for this 
framework was established in a Statement of Principles agreed to by the 
California Department of Water Resources, California Department of Fish and 
Game, U.S. Fish and Wildlife Service, NOAA’s National Marine Fisheries 
Service, U.S. Bureau of Reclamation, and others.  This Memorandum of 
Agreement (MOA) is intended to further: 

 
1. The development of a conservation plan for the Delta and its upstream 

basins, hereinafter referred to as the Bay Delta Conservation Plan (BDCP) 
and to obtain the permits necessary to comply with the California 
Endangered Species Act and the Federal Endangered Species Act; and 

 
2. The implementation of key interim water supply, water quality, ecosystem, 

and levee projects, subject to compliance with applicable environmental 
review under CEQA and NEPA. 

 
II.  Interim Projects 

 
The Agencies (DWR, DFG, FWS, NOAA Fisheries, and USBR), subject to 
completion of any required environmental review document and permitting, 
support implementation of the interim projects described in Attachments B (water 
supply projects), C (water quality projects), D (ecosystem projects), E (levees 
and other work in the waterways), and F (project schedules) during development 
of the BDCP.  The current schedules for these interim projects are included in 
Attachment F and are displayed for information purposes only.  The Agencies are 
committed to following legal process and to consider all points of view, including 
those of conservation groups or other water agencies that have expressed 
concerns with the implementation of these interim projects.  The development of 
the BDCP shall not delay the implementation of those interim projects.   

 
1. In the event for reasons beyond the control of the Agencies any interim 

project is delayed beyond completion of the BDCP, it is anticipated that 
the BDCP will advance progress of the interim projects.  Execution of the 
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MOA shall not constitute a waiver by any signatory of any right or 
remedy they may have.   

 
2. Inclusion of interim projects on Attachments B, C, D, E, or F. does not 

commit state or federal funding beyond that already approved for those 
interim projects, nor does it constitute agency pre-approval of any project 
or preferred project alternative or waive or otherwise abridge agency 
Responsible or Trustee duties required, or discretion authorized, under 
state and federal law.  

 
3.  The interim project lists set forth in Attachments B, C, D, E, and F may 

be augmented to add additional covered activities if such projects meet 
agreed upon criteria, including: 

 
i. They will not result in stranded investments; 
ii. They will not impede development and implementation of the 

BDCP (generally consistent with the BDCP goals);  
iii. Their implementation and operation shall be based on best 

available science; and 
iv. They are consistent with BDCP objectives as they are developed. 

 
III.  Near-Term Funding 

 
Subject to Section V, this MOA proposes to provide, over the next two years, $60 
million in contributions for the BDCP, Species Recovery Capital Fund, 
Ecosystem Restoration Program, POD Studies, and the 100-Year Vision for the 
Future of the Delta.  This $60 million does not include the value of the 
commitments made pursuant to Section III.E for the Environmental Water 
Account.   

 
In order to provide sufficient supplemental funds, which when combined with 
state, federal and other funding that will enable implementation of priority 
ecosystem restoration projects for Delta pelagic and anadromous fish through 
the end of Stage 1 (December 31, 2007), the following near-term funding is 
proposed: 

 
A. BDCP 
 

1. For calendar years 2006 and 2007, the USBR and DWR on behalf of the 
State Water Project (hereinafter referred to as The Projects) shall 
contribute an aggregate of $3 million annually for the collective use of 
DFG, USFWS, and NOAA Fisheries for staff and administrative costs 
related to the development of the BDCP.  The budget in Attachment A 
details how these funds are anticipated to be spent.   

2. The Projects and/or other applicants who have activities that will be 
covered by the BDCP will develop a cost-share agreement as part of the 
application process for the BDCP, which may provide for reimbursement 
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of the The Projects and/or other applicants if new parties are able to 
utilize work for which The Projects and/or other applicants paid. 

3 DFG, USFWS, and NOAA Fisheries will expend contributions made 
under this section consistent Attachment A.   

4. DFG, USFWS, and NOAA Fisheries shall seek additional contributions 
for agency costs from other BDCP participants. 

5. DFG, USFWS, and NOAA Fisheries will apply for additional funding 
through a Federal Endangered Species Act (FESA) Section 6 
application. 

6. If new bond funds become available and are appropriated for this 
purpose, the contributions by The Projects for agency staff and 
administrative costs shall be reduced accordingly. 

 
B. Species Recovery Capital Fund  

 
1. DWR on behalf of the SWP shall contribute a total of $12 million to a 

Species Recovery Capital Fund through the end of Stage 1 (December 
31, 2007) for restoration projects.   

2. Money in this fund contributed by DWR on behalf of the SWP shall only 
be used to fill funding gaps for identified restoration projects and only if 
all bond money available for and appropriated for these purposes has 
been committed.  

3. DWR and their contractors will be actively engaged in the selection and 
management of restoration projects funded by the Species Recovery 
Capital Fund. 

4. The $12 million contributions on behalf of the SWP shall be credited 
towards future Delta pelagic and anadromous fish restoration obligations 
identified under the BDCP. 

5. If the BDCP is not completed, or permits are not issued, the SWP 
contributions shall be credited towards environmental obligations of the 
SWP. 

 
C. Ecosystem Restoration Program 

 
1. The state and federal agencies agree to continue annual contributions of 

$15 million from the CVPIA restoration fund, and Four Pumps Fish 
Mitigation Agreement towards the Ecosystem Restoration Program. 

2. The signatories to this MOA anticipate that current contributions under 
the CVPIA, combined with the Four Pumps Mitigation Agreement, 
Species Recovery Capital Fund and available bond funds will meet the 
requirements of the CALFED Conservation Agreement Regarding Multi-
Species Conservation Strategy for financing the Ecosystem Restoration 
Program through the end of Stage 1. 
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D. POD Studies 
 
1. For the calendar years 2006 and 2007, The Projects shall continue to 

contribute up to an aggregate of $4 million annually or additional 
amounts as necessary upon mutual agreement, to research into the 
causes of the Delta Pelagic Organism Decline. 

2. These contributions do not offset other obligations of the SWP or the 
federal government.   

 
E. Environmental Water Account 
 

1. DWR and DFG agree to pursue full public funding from the Legislature 
as provided in the CALFED ROD and the 2004 MOU that extended 
Environmental Water Account (EWA) through 2007.   

2. Until full public funding is made available for the 2005-2006 state fiscal 
year, and after exhausting all other Tier II assets and in an attempt to 
avoid the use of Tier III assets, the SWP will loan EWA up to 80 TAF of 
water to make up for the current funding shortfall.  This loan will be 
repaid with variable EWA assets or financial assets.  

3. Sufficient public resources are identified in the 10-Year Action Plan and, 
if appropriated, will fully fund the EWA through the 2006-2007 state fiscal 
year.  

4. If public funds are not made available to meet the terms of the 2004 
MOU and DFG or DWR require the SWP to provide a non-reimbursable 
fiscal or water contribution to provide adequate resources for the EWA 
until December 31, 2007, then DWR on behalf of the SWP may 
terminate this MOA in its entirety.  

5. The EWA Agencies agree to conduct a comprehensive review of the 
EWA by July 1, 2007, to determine if the program should be continued 
and, if continued, how it will be sized, managed, and funded for the 
2007-2008 state fiscal year and beyond.  

 
F. 100-Year Vision for the Future of the Delta 

 
1. The Projects and other water and hydropower project operators will 

contribute 50% of the cost of the process to develop a long-term vision 
for the future of the Delta up to a maximum of $2 million annually not to 
exceed $4 million in total.  

2. DWR and DFG will obtain at least an equivalent amount of funding from 
other private or public sources. 

3. If bond funding is available for this purpose, the obligations under 
Section III.F.1 and Section III.F.2 will be reduced proportionally.
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IV.  Contingent on Appropriation of Funds and Future Actions  

The expenditure or advance of any money, or the performance of any obligation 
of the United States or the State of California under this MOA, will be contingent 
upon appropriation or allotment of funds, and, for the United States, is in 
accordance with 31 United States Code section 1341 (Anti-Deficiency Act).  No 
liability will accrue to the United States or the State of California for failure to 
perform any obligation under this MOA in the event that funds are not 
appropriated or allotted. 

V.  Preserves Rights and Authorities  

All provisions of this MOA are intended and will be interpreted to be consistent 
with all applicable provisions of state and federal law.  The undersigned 
recognize that public agency signatories to this MOA have specific statutory and 
regulatory authority and responsibilities, and that actions of these public agencies 
must be consistent with applicable procedural and substantive requirements.  
Nothing in this MOA is intended to, nor will have the effect of, constraining or 
limiting any public entity in carrying out its statutory responsibilities.  Nothing in 
this MOA constitutes an admission by any party as to the proper interpretation of 
any provision of law, nor is anything in this MOA intended to, nor will it have the 
effect of, waiving or limiting any public entity’s rights and remedies under any 
applicable law. 

This MOA does not delegate from or to any person or entity any existing ability 
to: 

1. make a final decision on a project; 
2. modify or halt a project; or 
3. pursue a project according to individual legal authority. 

 
Execution of this MOA does not constitute a waiver by any signatory of any right 
or remedy it may have nor does execution constitute pre-approval of any project 
or preferred project alternative or waive or otherwise abridge responsible or 
trustee duties required, or discretion authorized, under state and federal law.   

VI.  Non-Discriminatory  

The program or activities contemplated under this MOA when and if conducted or 
funded by any federal agency will be in compliance with the nondiscrimination 
provisions contained in Titles VI and VII of the Civil Rights Act of 1964, as 
amended; the Civil Rights Restoration Act of 1987 (Public Law 100-259); and 
other nondiscrimination statutes: namely, Section 504 of the Rehabilitation Act of 
1973, Title IX of the Education Amendments of 1972, the Age Discrimination Act 
of 1975, and American's With Disabilities Act of 1990.  They will also be in 
accordance with applicable federal regulations, which provide that no person in 
the United States will on the grounds of race, color, national origin, gender, 
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religion, age, disability, political beliefs, sexual orientation, and marital or family 
status, be excluded from participation in, be denied the benefits of, or be 
otherwise subjected to discrimination under any program or activity receiving 
federal financial assistance. 

VII.  Termination 

1. This MOA will terminate if the State of California imposes fees or an 
involuntary financial obligation on any water agency or utility signatory to 
the MOA for implementation of any CALFED Programs, including, but not 
limited to the Ecosystem Restoration Program, the Environmental Water 
Account, or other activities funded under this MOA. 

2. The signatories to this MOA recognize that the state is exploring the 
adoption of a water resources investment fund through an amendment of 
the California Constitution, and they commit to work cooperatively to 
develop a water resources investment fund, the implementation of which 
their principals/boards of directors could support and which would not 
affect any rights or obligations under this MOA.  

3. The termination provision provided under section VII(1) does not apply to 
a water resources investment fund developed consistent with VII(2) the 
state may adopt through an amendment of the California Constitution. 

VIII.  Term of the MOA 

Upon DWR, DFG, USBR, USFWS, NOAA Fisheries, and four of the SWP 
contractors and one of the CVP entities that initialed the Statement of Principles 
signing this MOA, it will be become effective.  Unless terminated, this MOA will 
remain in effect until December 31, 2007.   

IX.  Signature in Counterparts 

This MOA may be executed in counterparts. 
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Attachment A – BDCP Budget 
 
  
 
 
 
Attachment A: BDCP Budget for DFG, NOAA Fisheries, and USFWS (Fish Agencies) as of July 14, 2006 
 
 
 Task Lead Work Task% Fish Agency Cost Estimates Schedule 
 

Permittees or 
Wildlife 
Agencies  

Permittees/ 
Consultants Fish Agencies  

2006 
Budget 

(calendar 
year)  

2007 
Budget 

(calenda
r year)  

2008 
and 
beyond 
Budget  

O
n G

oing  

2006  

2007  

2008/2009  

1.0 Project Set-Up  Varies by task  
Varies by 
task  Varies by task  $211,619  $40,000  ??  

    

2.0 Project Administration and 
Meetings  Varies by task  

Varies by 
task  Varies by task  $133,229  $266,458  ??  

    

3.0 Interim Project Notification 
Process  Varies by task  

Varies by 
task  Varies by task  $38,855  $38,855  ??  

    

4.0 Public Involvement and 
Outreach  Varies by task  

Varies by 
task  Varies by task  $312,958  $312,958  ??  

    

5.0 Scientific Advisory Process  

Joint Effort with 
CALFED 
Science 
Program  

Varies by 
task  Varies by task  $374,105  $374,105  ??  

    

6.0 Project Delineation  Permittees  
Varies by 
task  Varies by task  $164,447  $164,447  ??  

    

7.0 Compile and Collect Data  Joint Lead  Varies by 
task  Varies by task  $257,218  $357,218  ??      

8.0 Covered Activities, Covered 
Species, and Natural Communities  Varies by task  

Varies by 
task  Varies by task  $305,195  $593,900  ??  

    

9.0 Conservation Strategy  Varies by task  Varies by 
task  Varies by task  $335,636  $634,783  ??      

10.0 Conservation Plan 
Components and Impact Analysis  Permittees  

Varies by 
task  Varies by task  $120,000  $542,000  ??  

    

11.0 Economic Analysis  Permittees  
Varies by 
task  Varies by task  $0  $50,000  ??  

    

12.0 Conservation Plan 
Preparation  Permittees  

Varies by 
task  Varies by task  $196,084  $365,361  ??  

    

13.0 NEPA/CEQA Compliance  Agencies  
Varies by 
task  Varies by task  $0  $150,000  ??  

    

14.0 Implementing Agreement (IA)  Joint Effort  
Varies by 
task  Varies by task  $0  $150,000  ??  

    

15.0 Final ESA Compliance (NMFS 
and USFWS)  Agencies  

Varies by 
task  Varies by task  $0  $0  ??  

    

16.0 Final CA Fish & Game Code 
Compliance (DFG)  Agencies  

Varies by 
task  Varies by task  $0  $0  ??  

    

SUBTOTAL (Task #1 – #6)     $1,235,21
2  

$1,196,8
22  

$0      

SUBTOTAL (Task #7 – #13)     $1,214,13
3  

$2,693,2
62  

$0      

SUBTOTAL (Task #14 – #17)     $0  $150,000  $0      
TOTAL     $2,449,34

5  
$4,040,0

84  
$0      

   GRAND  $6,489,430     
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Attachment B - Water Supply Projects1

 
 
 

• SDIP with Integrated Operations, Banks 8500 cfs, Dredging 
• CVP-SWP Intertie 
• San Luis Low Point Improvement Project 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
1 “Core” Delta Projects previously identified by principals 
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Attachment C - Water Quality Projects2

 
 
• CCWD Alternative Intake Project 
• Contra Costa Canal Encasement Project 
• Franks Tract Pilot Project 
• San Joaquin River Salinity Management3  
• Old River and Rock Slough Water Quality Improvement Projects (completed 11/05) 
• Operable Gates4  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
2 “Core” Delta Projects previously identified by principals 
3 Includes salinity reduction in Westside/Grasslands area, recirculation, water purchases, and real time 

management.  Developing and implementing a plan to meet existing Vernalis water quality standards and 
objectives is a separate action under the Program plan. 

4 This project is intended to protect water quality for South Delta irrigators and migratory salmon, but could 
adversely affect water quality for other water users 
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Attachment D – Ecosystem Projects 
 
 

• ERP MYPP projects funded by existing ERP funding sources  
• Environmental Water Account 
• Restoration projects funded by the Species Recovery Capital Fund 
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Attachment E - Levee Projects5

 
 

• Levee Subventions 
• Special Projects 
• Delta Risk Management Strategy 
• Levee Subsidence Control 
• Emergency Management and Response Plan 

                                                 
5 These are the elements in the current Program Plan for the Levee Program 
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Attachment F - Interim Project Schedules  
 

Water Supply 
Actions 

Program 
Plan 

(Lead 
Agency) 

ROD 
Target 
Date 

DIP 8/04 
Target 
Date 

Expected 
Date Comments 

SWP/CVP Integration Plan 

 Complete SWP/CVP 
Operations Criteria and Plan 
and BO and early 
consultation  

 Complete Response Plans 
required by D-1641 for Joint 
Point of Diversion 

 Complete NEPA/CEQA ESA 
and public review of interim 
SWP/CVP operations 

 

 Implement interim SWP/CVP 
operation actions  

Conveyance 
(USBR/DWR) 

  

Summer 
2004 

 

 

Aug 2004 

 

Early 2005 

 

 

2005 

 

Completed 
Fall 2004 

 

Completed 
Aug 2004 

 
Schedule 

under 
development 

Schedule 
under 

development 

 

 

 

                                                         
JPOD approvals needed each year 
for those that are not long term 
approvals 
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Water Supply 
Actions (Cont) 

Program 
Plan 

(Lead 
Agency) 

ROD 
Target 
Date 

DIP 8/04 
Target 
Date 

Expected 
Date Comments 

Delta Mendota Canal / California 
Aqueduct Intertie  

 Complete envir. Studies 

 

 

 

 Secure construction funding 

 

 

 Re-bid construction 
contracts, initiate 
construction 

 Complete construction, 
begin operations 

 

Expanded Intertie 

 Conduct federal feasibility 
study 

 
 
 

 Obtain authorization and 
funding for expanded intertie 

Conveyance 
(USBR) 

 

July 2004 
 

 

 
 

 

 

 

 

Dec 2004 

 
 

Summer 
2004 

 
 
 
 
 
 
 
 
 
 
 

Late 2005 
 
 
 
 
 
 
 
 
 

 
Apr 2007 

 
 
 
 

Completed 
2005 

 
 

Feb 2008 
 
 

Mar. 2009 
 
 
 

Schedule 
under 

development 

Schedule 
under 

development 

 

 

USBR withdrew its FONSI in May 
2006 to further consider 
implications of the project. 

An EIS is being prepared. 

CEQA is complete. 

 

 

 

 

USBR terminated its construction 
contract. 

 

 

 

 

 

Federal feasibility authorization 
received in CALFED Bay-Delta 
Act.  

San Luis Reservoir Low Point 
Improvement Project 

 Complete Appraisal Study 

 Complete Feasibility / 
EIS/EIR 

 Obtain funding for 
implementation  

Storage 
(USBR) 

 

 

 

Late 2009 
 

 

Sept 2004 

 

May 2005 

 

June 2006 

  

May 2006 
 
 
Spring 2009 
 
 

Schedule 
under 

development 

 

 

Sequence is as follows: 1. 
Complete an Initial Alternatives 
Report 2.  Complete a Plan 
Formulation Report 3.  Complete 
Feasibility Studies and Designs4.  
Complete the Environmental 
Impact Statement 5.  Complete the 
ROD. 
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Water Quality 
Actions 

Program 
Plan 

(Lead 
Agency) 

ROD 
Target 
Date 

DIP 8/04 
Target 
Date 

Expected 
Date Comments 

Permanent Operable 
Gates/8500 cfs 

 Complete South Delta 
Improvements (SDIP) 
EIR/EIS 

Stage 1 Permanent Operable 
Gates 

 Secure permits to 
construct permanent 
operable gates, dredge, 
modify local agriculture 
diversions 

 Obtain funding and 
authority for gate at 
Head of Old River  

 Obtain funding and 
authority for gates in 
Middle River, Old River 
and Grantline Canal  

 Acquire land and begin 
construction 

 Complete 
dredging/modifications 
of local agriculture 
diversions 

 Complete construction 
of permanent operable 
gates 

Stage 2 – 8,500 cfs 

 Supplemental EIS/EIR 

 Notice of Determination 
for 8,500 cfs operation 

 Secure permit for 
increasing SWP export 
limit to 8500 cfs 

 Fully operate under 
8500 cfs 

Conveyance 
(DWR) 

 

 
 Dec 2002 

        

Jul 2003 

   

 

 

 

 

 

 

 

 

 

 

 

2003 

 

 

 

Mid 2005 

 

 

 

 

 

 

 

Dec 2006 

 

  Dec 2007 

 

 

 

 

 

 

 

 

 

Dec 2007 

 

 

 

 

 

Jan 2008 

   

 

Aug 2006 

 

Nov 2006 

 

 

Sept 2006 
 

 

2007 
 

Nov 2008 

Apr 2009 

 

Schedule 
under 
development 

 

 

 

 

 

 

 

Permits for agricultural diversion 
dredging and extensions are in place. 

 

 

Adequate State funding and authority 
needed by Sept 2006 (NOD date) so that 
real estate can be certified no later than 
Mar 2007. 

 

 

 
 

 

 

 

 

 

 

 

Schedule dependent on information from 
POD studies and follow-up analysis.  A 
supplemental document compliant with 
NEPA and CEQA will be prepared prior 
to Stage 2 decision and implementation. 
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Water Quality 
Actions (Cont) 

Program 
Plan 

(Lead 
Agency) 

ROD 
Target 
Date 

DIP 8/04 
Target 
Date 

Expected 
Date 

Comments 

San Joaquin River 
Salinity Management 
Plan 

 

 Coordinated 
Drainage Strategy 

 

 Salt Load 
Management and 
Reduction 

- SJRIP 

- EIS for San 
Luis Drainage 
Feature 

- Drainage 
management 
of Managed 
Wetlands 

 

 Recirculation 

- Draft 
Feasibility 
Study and 
EIS/R 

- Final 
Feasibility 
Study and 
EIS/R 

 Voluntary Water 
Exchanges and 
Transfers 

 

 Real Time 
Monitoring 

 

 Coordination of 
East Side Tributary 
Operations 

 Westside 
Groundwater 
Management 

 

Water 
Quality 
(DWR) 

Start 
source 
control 
measures 
by 2003 

 

 

 

 

 

 

Begin 
study by 
summer 
2004 

 

 

 

 

Initiate 
studies by 
fall 2004 

 

 

 

 

 

 

 

 

 

 

 

Initial draft 
by Oct 
2004 

 

Initial draft 
by March 
2004 

 

 

 

 

Ongoing 

 

 

 

 

2010 

 

June 2006 

 

Schedule under 
development 

 

 

 

 

Dec 2007 

 

Nov 2008 

 

 

 

Ongoing 

 

 

 

 

Ongoing 

 

 

Ongoing 

2010 

 

 

 

 

 

 

 

SJRIP is being incorporated into the larger 
Westside Regional Drainage Plan. 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Part of the Westside Regional Drainage 
Plan. Proponents propose to pump to lower 
regional groundwater levels, therefore 
reducing subsurface drainage discharges 
into SJR.  Excess water will be transferred 
to CVP. 
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Water Quality 
Actions (Cont) 

Program 
Plan 

(Lead 
Agency) 

ROD 
Target 
Date 

DIP 8/04 
Target 
Date 

Expected 
Date Comments 

Old River and Rock 
Slough Water Quality 
Improvement Projects 

 Complete 
construction of 
Veale and Byron 
tracts drainage 
improvements 

 Complete 
construction  of 
first phase Canal 
lining project 

Water 
Quality 
(DWR) 

 

 

Before 
permanent 
operable 
gates 

  

 

 

Completed Jan 
2006  

 

Jun 2009 

 

 

 

 

 

 

 

Franks Tract 

 Complete feasibility 
and EIR/EIS Study 
(pilot project) 

 Implement pilot  
project 
construction and 
monitoring 

Water 
Quality 
(DWR) 

   

April 2010 

  

June 2011 

 

 

Currently CEQA/NEPA process is being 
initiated.  If it is determined ( by June 2007) 
that a Mitigated Negative Declaration is 
sufficient for the pilot project, then the pilot 
project implementation will be done by June 
2008. 

Relocation of M& I Intake 

 Complete 
evaluation of water 
quality 
improvements 

Water 
Quality 
(CCWD) 

   

Date to be 
determined 

 

CCWD is proceeding with scoping and 
environmental documentation 
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Delta Levees 
Actions 

Program 
Plan 

ROD 
Target 
Date 

DIP 8/04 
Target 
Date 

Expected Date Comments 

Delta Levees 

Implement the Levee 
System Intregrity Multi-
Year Program Plan 
(including Base Level 
Protection, Special 
Improvements Projects, 
Delta Risk Management 
Strategy, Subsidence 
Best Management 
Practices, and Levee 
Emergency 
Management and 
Response). 
 

Levee 
System 
Integrity 
(DWR) 

   

 

Years 5-8 

 

State and local funding has addressed 
maintenance and slow incremental  levee 
improvements.  The absence of federal 
funding and reduced local cost share 
envisioned in the ROD has severely limited 
the ability of the program to obtain base level 
protection.  Unless legislation is passed to 
extend the sunset date the ability of the 
program to achieve results will be further 
reduced on July 1, 2006.   A Delta Risk 
Management Strategy study is now 
underway. 
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Environmental 

Protection 
Actions 

Program 
Plan 

ROD 
Target 
Date 

DIP 8/04 
Target 
Date 

Expected 
Date Comments 

Environmental Water 
Account 

 Decision on 
continuing short-term 
EWA 

 Draft EIS/EIR on long-
term EWA 

 Final EIS/EIR on long-
term EWA 

 

 Comprehensive 
Review of EWA 

Environmental 
Water 
Account 
(DWR) 

  

 

Sept 2004 

 

Jun 2005 

 

Dec 2005 

 

 
Completed 
Sept. 2004 

 
Dec 2006 

 
 

Dec 2007 
 
 

Dec 2007 

 

DWR, USBR, USFWS, NOAA Fisheries 
and CDFG completed Long-Term EWA 
EIS/EIR public scoping meetings in March 
2005 

 

 

 

 

Conducted prior to implementation of 
Long-Term EWA to inform decisions 
regarding purpose and need 
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Attachment G – Signatures 
 
 
 

 
P. Joseph Grindstaff, Director 
California Bay-Delta Authority 

 

 
Lester Snow, Director 

California Department of Water Resources 
 
 
 
 
 

 
Ryan Broddrick, Director 

California Department of Fish and Game 

 
Kirk C. Rodgers, Regional Director 

U.S. Bureau of Reclamation 
 
 
 
 
 

 
Steve Thompson, California/Nevada 

Operations Manager 
U. S. Fish and Wildlife Service 

 
Rodney R. McInnis, Administrator Southwest 

Region 
NOAA Fisheries 

 
 
 
 
 

 
James M. Beck,  General Manager 

Kern County Water Agency 

 
Jeffrey Kightlinger, General Manager 

Metropolitan Water District of  
Southern California 

 
 
 
 
 

 
Dale Myers, General Manger 

Zone 7 Water Agency 

 
Walter L. Wadlow, Chief Operating Officer  

Santa Clara Valley Water District 
 
 
 
 
 

 
Daniel G. Nelson, Executive Director 

San Luis and Delta-Mendota Water Authority 

 
Thomas W. Birmingham, General 

Manager/General Counsel 
Westlands Water District 
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